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Project Team 

 West Windsor Township 
 M. Patricia Ward, Community Development Director 
 Francis Guzik, PE – Township Engineer 
 

 Princeton Hydro, LLC 
 Geoffrey M. Goll, PE – Principal 
 Mary Paist-Goldman, PE – Project Manager 
 

 Storm Water Management Consulting, LLC 
 Joseph J. Skupien, PE, PP – Principal 
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Project Goals & Scope of Work 

 Goal 1: Little Bear Brook Flood Hazard 
Assessment 
 Public Meetings and Outreach 
 Compile and Review Existing Data 
 Flood Hazard Assessment 
 Analysis of Flood Mitigation Strategies 
 Action Plan 
 Final Report and Presentation 
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Project Goals & Scope of Work 

 Goal 2: Redevelopment Area Regional 
Stormwater Management Plan 
 Public Meetings 
 Aerial Topographic Mapping 
 Maps and Overlays 
 Regional Stormwater Analysis 
 Conceptual Basin Locations and Designs 
 Potential Little Bear Brook Flood Relief 
 Final Report and Presentation 
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Next Project Steps 

 Compile and Review Existing Data 
 Prepare Topographic Maps of Both 

Study Areas 
 Prepare and Distribute Little Bear 

Brook Flood Questionnaire 
 Perform Little Bear Brook Structure 

Elevation Surveys 
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Next Township Meeting 

 Present Existing Flood Hazard Risk in 
Little Bear Brook Study Area 
 Existing Flood Risk or Probability 
 Contributing Factors and Conditions 

 Begin Selection of Alternative Flood 
Mitigation Measures for Analysis 
 Flood Mitigation Effectiveness 
 Physical, Fiscal, and Regulatory Feasibility 
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Princeton Hydro, LLC 
1108 Old York Road 

P.O. Box 720 
Ringoes, New Jersey 08551 

908-237-5660 
princetonhydro.com 

 
Storm Water Management Consulting, LLC 

1108 Old York Road 
P.O. Box 727 

Ringoes, New Jersey 08551 
908-806-7700 

swmconsulting.com 
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