

05/03/2023

Sub : Letter of request for extension of variance ZB 22-03

Dear Sam ,

Please consider this letter as my request for extension of variance (ZB 22-03) that was approved on APR22 for following reasons .

1. Lost 3 months in applying for permits due to COVID and related health issues of my elderly mother that needs my attention.
2. Pre-request permits took longer than anticipated time .
  - a) Mercer county Soil conservation permit took longer than anticipated time, a couple of months to get approval .
  - b) County Road opening permit took longer than anticipated.
3. Working diligently with the construction department since DEC 22 going back and forth with a lot of revisions to drawings and unanticipated potable well permits required by officials during the review process.

Due to the above mentioned reasons , I would like to request an extension of another 12 months from the board.

Please let me know the next steps in the process .

Thanks Ramesh